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H-1 Upgrades Program Acquisition Decision 
 
 
• The Under Secretary of Defense (Acquisition, Technology and Logistics) approved a 

third Low Rate Initial Production (LRIP) lot in Fiscal Year (FY) 2006 and delegated 
the LRIP Lot 3 decision to the Navy Acquisition Executive. 

 
• The USD(AT&L) also approved a revised Acquisition Strategy Report that 

implements a delay in full rate production until FY 2007 and approved the amended 
Acquisition Program Baseline.  It also revises the strategy for UH-1Y from 
remanufacture to new production. 

 
 
 


